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March 23, 1959

AWARD OF CONTRACT FCR NEW
HEADQUARTERS BUIIDING FOR CENTRAL INTELLIGENCE AGENCY

1. The Public Buildings Service of the General Services Administration
is acting as Construction Agent for the new CIA heasdquarters building pro-
Ject. On February 25, 1959, thirteen gemeral contractors submitted bids for
the asuperstructure and completion of the site work. On Merch 20, 1959, the
Public Bulldings Service recommended that CIA approve award of a contract to
the Charles H. Tompkins Company and the J. A. Jones Construction Company of
Washington, D. C., whose base bid and asggregate bid for seven selected alter-
pates totaling $33,287,600 vere the loweat of the thirteen bids received.

2. The Public Buildings Service also recommends approval of an award
of a separate contract in the amount of $1,122,669 to the Otis Elevator
Company to provide elevators and esealators in the headquarters building,
This bid was the lowest of four bids received for this work.

3. The Agency’s Architects, Harrison & Abramovitz, and the Technical
Staff of CIA after a review of all the bids received have concurred in the
above FBS recoumendations. Accordingly, the Director of Central Intelligence
is giving his approval for PBS to award the contracts as recommended.

L. OFf the original appropriation of $54,500,000 for this project,
$8,500,000 has been transferred as directed by Congreas to the Rational Fark
Service for the extension of the George Washington Memorial Perkway to the
site. This work is well under way and is expacted to be completed lote in

1959.

5. For the construction of the building, five contracts for clearing,
grading, excavaetion and foundation work have already been awarded. It is
estimated that the award of the superstructure and elevator contracts referred
to sbove, plus provision for architecte’ fees, engineering supervision,
reserves for contingencies during construction, and for additional contracts
not yet awarded, will bring the total cost of the bullding to approximately
$43,000,000, leaving a presently unallocated balance of about $3,000,000 out
of the original appropriation of $46,000,000.

6. The Public Buildings Service will issue a press release in the near
future regerding thie awerd. .
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STAT

23 March 1959

List of Benators and Representatives Who Have Received

Fact Sheet on Award of the Contract for the CIA Building

Senator Harry Flood Byrd (D., Va.)
Senator Francis Case (R., 8. Dak.)
Senator Carl Hayden (D., Ariz.)
Senator A. Willis Rebort_son (D., Va.) _
Senator Richard B. Russell (D., Ga.)

Senator John Stennis (D., Miss.)

Representative Joel T. Brayhill (R., Va.)
Reprou#tattve Clarence Cannon (D., Mé.)
Representative Paul J. Kilday (D., Tex.)
Representative George H. Mahon (D., Tex.)
Representative Harry R. Sheppard (D., Calif.)
Representative John Taber (R., N. Y.)

&apreuntntive Carl Vinson (D., Ga.)
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(33) Fage 82, Here there is mention of the fact that the bids
for construction were somewhat lower than expected because of the
- economic situation at the time, Actually, the monies expended in con-
struction were at least $3 million less than the $468 ¥illion we had
available., As these were ''no year funds'', they rerjained available to
us and some of the mo exentually wses onstruction of
the new printing plagt at'the sXe lwhichpfas opdned on 13-Septepber 1967,
Mr., Warner, the D¢pguty Genergl/ Couy of this
remaining money was also used)vhen i game necessary’for the
Government to condemn some private progerty adjacenyto the site on
which it was proposed to build some high-rise apartménts, Mr. Warner
is not sure that the condemnation money came from these extra con-
struction funds, and this will have to be checked., (PAr4cm)
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